
 MBUAPCD LESBP

A. Summary of MBUAPCD LESBP Schedule

item Type item Due Date

11 78-86 Pre-77 Bus Repl. Apps. due 12/31/2008

12 78-86 77-86  Bus Repl. Apps. due 12/31/2008

13 pre-77 Last date for pre-77 Offers 1/30/2009

14 pre-77 Due date to sign all pre-77 Contracts 2/1/2009

15 pre-77 Due date to order all pre-77 buses 2/1/2009

18 retrofit Retrofit applications due 4/30/2009

21 78-86 Last date for 77-86 Offers 6/1/2009

25 78-86 Due date to sign 77-86 Bus Replacement Contracts 12/1/2009

26 78-86 Due date to order 77-86 bus replacements 1/1/2010

27 pre-77 Due date to request pre-77 Replacement reimbursement 1/1/2010

33 retrofit
Retrofits become ineligible if On-Road Vehicle Regulation 

adopted
6/30/2010

34 retrofit Due date to sign Retrofit Contracts 7/1/2010

40 retrofit Due date for retrofit requests for reimbursement 3/1/2011

42 78-86 Due date for 77-86 replacement requests for reimbursement 6/1/2011
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